CAPITAL BUDGET FY12/13 PROJECTS QUARTERLY REPORT - SEPTEMBER 2012

UA = USING AGENCY
N = NEGOTIATIONS
D=

DESIGN
C = CONSTRUCTION
H= HOLD

Estimated Project

Initial Expended Encumbered Unencumbered Project Completion
Description Acctg. Unit|Appropriation Amount Amount Balance Number Explanation Status Date
N[(D|C
State Owned Facilities - Energy & Lighting Improvements 09440000 500,000.00 407,240.62
Shaded items are complete
Troops - Lighting upgrade for Dept. of Safety $39,024.95 $39,024.95 $39,024.95 Dept. of Safety - Lighting upgrade Completed
Dept. of Justice Conversion to LED
Convert Metal Halide lighting to LED lighting for DOJ $5,496.00) $5,496.00 $5,496.00) lighting. Completed
upgrade lighting for the Flume Visitor
Convert T12 to T8 lighting at the Flume $1,276.43 $1,276.43 $1,276.43 Center. Completed
DOT - Traffic Building Management
Energy Management System for DOT Traffic $40,000.00 $40,000.00 System X April 2013
State owned flashing lights for DOT Traffic $10,000.00 $10,000.00 DOT - LED Beacons X April 2013
NH Hospital to replace old unit with new
Retrofitting Commercial Dishwasher, NHH - Concord NH $71,784.00 $71,784.00 more efficient dishwasher unit. X December 2013
DOT - Lighting trial at Dover C&J Park and Ride. $15,000.00 $15,000.00 ISI lighting Pilot for a Park N Ride location| X April 2013
Bridges House - Upgrade Boiler to
Upgrade Boiler efficiency, Bridges House Concord, NH $22,125.76 $22,125.76 furnace X April 2013
DAS - Hills South Courthouse -upgrade
Boilers - Hillsouth courthouse $46,202.00 $46,202.00 $46,202.00 boiler to condensing NG Completed
at the APS building of the NH Hospital
Convert backup from #6 fuel to #2 fuel for NHH - APS $65,000.00 $65,000.00 campus. X April 2013
To record energy readings at project sites
before and after installation to confirm
Clamp on Data Logger $760.00 $760.00 $760.00 savings Completed
Anna Philbrooks energy efficiency
New construction at Anna Philbrooks $75,000.00 $75,000.00 upgrades - lighting, insulation, etc. X April 2013
Retrofit of the Concord- employment
security parking lot. Changing to LED
Parking lot lighting Retrofit for Employment Security $33,622.50 $33,622.50 fixtures. X April 2013
Insulate steam pipes with Steam Jackets
Steam Jacket Pilot at State House $2,000.00 $2,000.00 to save BTU's and money X April 2013
BPW Clerk costs BPW Clerk costs
unallocated Balance $72,708.36 $72,708.36
Subtotal $500,000.00 $92,759.38 $92,759.38 $407,240.62
Total Unencumbered Balance $407,240.62
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